

DPRs under appraisal - N.I Section

Sl.No.	State	City	Project Name	Project cost(Lakh)	Appraisal Agency	File No	Date of Sending
1	West Bengal	Kolkata	Constuction of Bus Terminus with Office Building/Cafeteria on the outskirts of Nabadigha Industrial Township Authority - Part I & II within Kolkata Metropolitan Area.	769.93	UT	9(31)/10	10/10/2011
2	West Bengal	Kolkata	Transmunicipal water Supply project for titagarh khardah Madhyamgram, new barrackpore and Barasat municipality	60000	CPHEEO	09(08)/11	10/10/2011
3	West Bengal	Kolkata	Construction of Bus Terminus Near Kalyani railway station	701.11	CPWD	9(13)/10	11/10/2011
4	Maharashtra	Mumbai	Underground Sewerage System (Ambernath)	11441	CPHEEO	9(1)/10	28/7/11

DPRs under appraisal - N.II Section

Sl. No.	State	City	Sector	Project Name	Project Cost	Date of receipt of DPR in Ministry	Date on which forwarded to Appraisal agency	Name of Appraisal agency	Status of appraisal	If appraisal is completed, the reasons for pendency with Ministry
1	Karnataka	Mysore	Water supply	Water Management through Surface and Rainwater Harvesting at Sri Chamarajendra Zoological Garden	3.30 crore.	25.04.11	12.10.11	CPHEEO	Pending	
2	Goa	Panaji	Water Supply	Water Supply for Panaji city and surrounding areas under the jurisdiction of Corporation of the city of Panaji	Rs. 173.96 Crore	29.10.11	30.09.11	CPHEEO	Pending	
3	Karnataka	Bangalore	Roads	Construction of Grade Separator at Kittur Rani Chennamma Circle at Bangalore	32.00 crore	10.11.10	17.10.11	CPWD	Pending	

DPRs under appraisal - N.III Section

Sl. No.	Name of State	Name of City	Project Name	Fresh or Revised	Project Cost (Rs. Lakh)	Appraisal Agency	Status
1	Uttarakhand	Nainital	Restoration of Raj Bhawan, Nainital	Fresh DPR	Rs.15.6 Crore	CPWD	Comments from CPWD for revision of DPR were sent to State Government. They sent a revised DPR which was again sent back to the State for further revision of DPR on 12.8.2011.

2	Madhya Pradesh	Indore	Construction of 8 important roads at Indore	Revised DPR	Rs.42.34 Crore	CPWD	Received on 5.9.2011. Under appraisal with CPWD.
3	Rajasthan	Jaipur	Revitalisation of walled city, Jaipur	Revised DPR	Rs.11.98 Crore	CPWD	Submitted for orders of JS&MD for taking up in 102nd CSMC scheduled for 8.11.2011.
4	Madhya Pradesh	Ujjain	Sewerage System at Ujjain	Fresh DPR	Rs.341.90 Crore	CPHEEO	DPR Sent for appraisal to CPHEEO on 17.10.2011.

DPRs under appraisal - N.IV Section

Sl. No.	State	City	Project Name	Project Cost (in Lakh)	Date of receipt of DPR in Ministry	Date on which forward to appraisal agency	Name of appraisal agency	Status
1	Gujarat	Surat	Augmentation of Karanj Sewage Treatment Plant under East Drainage Zone under JnNURM (Vide GUDM/PMU/UG_DPR/2010-11/2533 dated 3 rd September 2011)	4158.6	7.9.2011	10.10.2011	CPHEEO	Under appraisal
2	Gujarat	Surat	Augmentation of Singanore Sewage Treatment Plant under North Drainage Zone under JnNURM (Vide GUDM/PMU/UG_DPR/2010-11/2533 dated 3 rd September 2011)	5922.31	7.9.2011	10.10.2011	CPHEEO	Under appraisal
3	Gujarat	Surat	Water Supply System for East Zone of Surat Municipal Corporation, Surat (Vide GUDM/PMU/UG_DPR/2010-11/2534 dated 3 rd September 2011)	5590.51	7.9.2011	10.10.2011	CPHEEO	Under appraisal
4	Gujarat	Porbandar	Underground Drainage Project of Porbandar Mission City, Porbandar (Vide GUDM/PMU/Porbandar/U.G. drainage/2010-11/2635 dated 8 th September 2011)	11650.48	14.9.2011	14.10.2011	CPHEEO	Under appraisal